



Performance Accountability Results

For Parking Meter Operations

iSLIMS.com

March

2013

					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30
31						

90 Day DETAILS prior to: **3/31/2013** Contractor Performance Monitoring

On time / Late Contractor Performance and Liquidated Damages

Meter#	Date BILLED	Description	WO#	ACSWOID	Due	Completed	Biz Days Late	LD Fees
01/2013								
20610006	1/29/2013	Out of Order*	50397765	130020527	1/28/2013	1/29/2013	1	\$11.96
20710109	1/22/2013	Out of Order*	50395833	130013359	1/21/2013	1/22/2013	1	\$11.96
21112106	1/22/2013	Out of Order*	50395816	130013344	1/21/2013	1/22/2013	1	\$11.96
21112122	1/22/2013	Out of Order*	50395791	130013320	1/21/2013	1/22/2013	1	\$11.96
21131501	1/29/2013	Out of Order*	50397750	130020512	1/28/2013	1/29/2013	1	\$11.96
21171303	1/29/2013	Out of Order*	50397816	130020572	1/28/2013	1/29/2013	1	\$11.96
22071304	1/29/2013	Out of Order*	50397672	130020438	1/28/2013	1/29/2013	1	\$11.96
22241412	1/22/2013	Out of Order*	50395799	130013328	1/21/2013	1/22/2013	1	\$11.96
22581108	1/29/2013	Out of Order*	50397647	130020413	1/28/2013	1/29/2013	1	\$11.96
24211604	1/22/2013	Out of Order*	50395950	130013472	1/21/2013	1/22/2013	1	\$11.96
60010608	1/22/2013	Out of Order*	50395709	130013241	1/21/2013	1/22/2013	1	\$11.96
Totals for Month:							11	\$131.56



Performance Accountability Results

For Parking Meter Operations

iSLIMS.com

90 Day DETAILS prior to: **3/31/2013** Contractor Performance Monitoring

March							2013	
						1	2	
3	4	5	6	7	8	9		
10	11	12	13	14	15	16		
17	18	19	20	21	22	23		
24	25	26	27	28	29	30		
31								

On time / Late Contractor Performance and Liquidated Damages

Meter#	Date BILLED	Description	WO#	ACSWOID	Due	Completed	Biz Days Late	LD Fees
Grand Total							11	\$131.56